Tl TIMELINE MAKER

VISIT TIMELINE (\
|

e
‘BHl. CONSTRUCTION TIMELINE TEMPLATE —
Excavation and ' Framing and structural Roofing and exterior
foundation work work finishes
\ A\ A\

1.03.2023 10.03.2023 20.03.2023 5.04.2023 15.04.2023 25.04.2023 5.05.2023

Installation of

Site preparation and Pouring concrete for . Installation of
. : plumbing and :
clearing the foundation . windows and doors
\ \ . electrical systems \
. i . . . . Final cleanup and
Interior wall Painting and interior Final inspections and
. s . handover of the
construction finishes quality checks .
\ \ \ . completed project
. . . . Landscaping an
Installation of flooring Installation of fixtures SR e

L o exterior
and tiling and fittings
\ \ . _enhancements



https://www.someka.net/?utm_source=examples&utm_medium=timeline&utm_campaign=construction-timeline-template
https://www.someka.net/products/timeline-excel-template/?utm_source=examples&utm_medium=timeline&utm_campaign=construction-timeline-template
https://www.someka.net/products/timeline-excel-template/?utm_source=examples&utm_medium=timeline&utm_campaign=construction-timeline-template
https://www.someka.net/products/timeline-excel-template/?utm_source=examples&utm_medium=timeline&utm_campaign=construction-timeline-template

