

15 MOST IMPORTANT PROJECT MANAGEMENT METRICS

KEY PERFORMANCE INDICATORS


1. BUDGET



- > Planned Value (PV)
- > Actual Cost (AC)
- > Earned Value (EV)
- > Cost Variance (CV)
- > Cost Performance Index (CPI)
- > Return on Investment (ROI)
- > Gross Profit Margin

2. SCHEDULE

- > Scheduled Variance (SV)
- > Schedule Performance Index (SPI)
- > Planned Vs Actual Work Hours



3. EFFECTIVENESS



- > Overdue Tasks
- > Missed Milestones Ratio
- > Percentage Of Tasks Completed
- > Tasks % Completed On Time

