



	Q4 - 2022	Q1 - 2023	Q2 - 2023	Q3 - 2023	Q4 - 2023
Dev in Progresses	<ul style="list-style-type: none"> <li>Internal Prioritization System</li> <li>Organize Focus Group</li> <li>Define API System</li> </ul>	<ul style="list-style-type: none"> <li>Recruitment Portal</li> <li>Managed Information</li> <li>★ Financial Reforms</li> <li>Forecasting System</li> <li>Usage Metrics</li> </ul>	<ul style="list-style-type: none"> <li>Functional Data Processes</li> <li>Potential Entrants</li> <li>Profit Opportunities</li> </ul>	<ul style="list-style-type: none"> <li>Update System Library</li> <li>Organize Backup Stacks</li> <li>★ Migration Plan</li> </ul>	<ul style="list-style-type: none"> <li>Conduct User Interviews</li> <li>Integration</li> </ul>
Scheduled	<ul style="list-style-type: none"> <li>Product Fit Analysis</li> <li>★ Bug Reports</li> <li>Individual Public Keys</li> <li>Private Cloud</li> </ul>	<ul style="list-style-type: none"> <li>Improve Collaboration</li> <li>Automate Planning Process</li> <li>Rapid Deployment Cycles</li> </ul>	<ul style="list-style-type: none"> <li>Performance Indicators</li> <li>API Integration</li> <li>Remediate Service Gaps</li> </ul>	<ul style="list-style-type: none"> <li>★ Cost Reductions</li> <li>Systematic Cost Metrics</li> </ul>	<ul style="list-style-type: none"> <li>Organize Focus Group</li> <li>★ Sensitivities Analysis</li> <li>Support Base</li> </ul>
Backlog	<ul style="list-style-type: none"> <li>Fix for XSS Attacks</li> <li>Design Protocol Module</li> </ul>	<ul style="list-style-type: none"> <li>In-App Validation</li> <li>Executive Dashboard</li> <li>Payroll Automation</li> </ul>	<ul style="list-style-type: none"> <li>★ Master Data Management</li> <li>★ Data Acquisition</li> </ul>	<ul style="list-style-type: none"> <li>Publish Data Quality Metrics</li> <li>Refine UX Design</li> <li>Manage Service Level</li> </ul>	<ul style="list-style-type: none"> <li>User University</li> <li>Salesforce Procurement</li> </ul>